
Grant Name State Broadband Data and Development Program

Award Number 01-50-M09013

Sub-Award Number

Section 1512 Reporting? Yes

CFDA Number 11.558

Grant Description Broadband mapping/planning

Application Status Approved

Recipient Type Prime Recipient

Prime Recipient

Delegated/Non-delegated Please Select:

Application Date August 14, 2009

Award Date November 9, 2009

Expenditures Status N/A

Deadline for Grant 
Expenditures

10/30/2014

Quarterly Jobs 
Created/Retained*

0

Types of Actual Jobs 
Created/Retained

A statewide coordinator has been hired by the sub-recipient to facilitate the twelve regional 
meetings.
A Regional Coordinator has been hired by the sub-recipient to coordinate and write the three of 
the twelve regional plans. (3 additional hires are anticipated to complete the regional plans)

ARRA Funds Awarded** $1,896,323.00

ARRA Funds 
Received/Invoiced***

$0

ARRA Funds Expended**** $0

Performance Metric 1
 (if applicable)

Advance existing static broadband maps to be compliant with new NTIA/RUS requirements / 
goals and convert existing static maps to online interactive GIS-layered maps.

* All providers identified and contacted regarding next round of broadband mapping (4Q, 10) 

* Provider NDA completed and executed - and related broadband survey's released with follow-
up as warranted (4Q, 09)

* Broadband maps updated & delivered / posted - both static and initial online versions (4Q, 09)

*Maps will be available online

Performance Metric 1 Tracked Quarterly

09/09/2010 Page 1 of 5

August 2010 Monthly Update Form

American Recovery & Reinvestment Act

State of Alabama

Data reporting range: 2/18/2009 to 8/31/2010 11:59:59 PM

Agency/Institution:

Date of Submission:

Economic Community Affairs, Department (ADECA)

09/09/2010

The amounts entered below should represent cumulative totals for the life of the Recover Act program/grant.



Performance Metric 1 Results Static maps have been converted to online interactive maps, per NTIA/RUS requirements. 78% of 
providers have responded to data surveys. NDA's have been executed. additonal contact has been 
made to providers that have not responded to data request. Phillip Henderson is working with the 
vendor to become knowledgeable of NTIA data submission changes.

Performance Metric 1 Last 
Reported

8/5/2010 12:00:00 AM

Performance Metric 2
(if applicable)

Develop and implement twelve (12) regional broadband adoption and utilization plans

* In cooperation with the Alabama Chamber of Commerce, implement kickoff of eight Regional 
Adoption Committees (Q4, 09)

* Coordinate with Alabama Chamber to hire Alabama broadband field team fo facilitate data 
verification and planning efforts in all 8 regions (4Q, 09 - 1Q, 10…pending Chamber processes)

* Design and implement broadband demand assessment process using on-line tools and public 
forums to enga

Performance Metric 2 Tracked Quarterly

Performance Metric 2 Results Statewide Outreach Coordinator has been hired, One Regional leader has been hired, the first 
regional kick off meeting was held July 20th at the Capital Auditorium. Additional Forums will 
be held August 5 and 6 in the areas of public safety, education, economic development, 
sustainable adoption, and healthcare

Performance Metric 2 Last 
Reported

7/2/2010 12:00:00 AM

Performance Metric 3
(if applicable)

Develop relevant 'cost to deploy' estimates for unserved / underserved areas in Alabama.

* Demand dataset developed and initial population of wireline and wireless (cost to deploy) 
databases (4Q, 09)

* Initial / preliminary cost to deploy information developed for pertinent geographic level for 
landline and wireless deployments. (1Q, 10)

* Cost to deploy estimates refined / advanced for landline and wireless deployment options (1Q, 
10)

* Advanced / refined update to landline and wire

Performance Metric 3 Tracked Quarterly

Performance Metric 3 Results Draft format for the cost to deploy plans have been developed and regional leaders are being 
trained on the tool. Identified a partner that will provide in kind technology access to determine, 
wireless and possibly wireline verficiation.

Performance Metric 3 Last 
Reported

8/5/2010 12:00:00 AM

Program/Grant Administration Program will be managed under ADECA, the grant recipient and fiscal agent for the Alabama 
Broadband Initiative. Federal funds will distributed to CostQuest Associates, the vendor selected 
through an RFP process.

Sub-grantee  Application 
Deadline

--
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Sub-grantee Selection Criteria --

Number of sub-grantees / sub-
recipients

--

Other Information --

Agency Information Verified 
by

Jessica Dent, ADECA, Broadband Initiative Director

Phone 334-353-5682

*Quarterly Jobs Created/Retained:  The total amount of jobs created/retained for the most recently reported quarter.  This number should match the number of jobs 
reported to the respective Federal agency in the last quarterly reporting period.

**Amount Awarded: The total amount of ARRA funds that an agency/institution is expecting to receive over the life of the grant/program.

***Amount Received/Invoiced: The amount of Recovery Act funds received through draw-down, reimbursement or invoice.

****Amount Expended: The total amount of ARRA funds spent on ARRA projects to date. This could include amounts that have been reimbursed to a sub-recipient.
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Internal Section 1512 ARRA Reporting Form
1) If your agency serves as a prime 
recipient, has your agency registered in 
the Central Contractor Registration 
(CCR) database and further acquired a 
D-U-N-S number? Registration with 
www.FederalReporting.gov will require 
this information.

Yes

D-U-N-S Number 062620604

2) Has your agency registered on 
www.FederalReporting.gov ?

Yes

3) Which format will your 
agency/institution use to submit reports 
to www.FederalReporting.gov ?

Custom software system extract in XML(ExtensibleMarkupLanguage)

Format Comments CertiClear 1512 website

4) Who will be your agency's reporting 
official designated to enter information 
to www.FederalReporting.gov ? 

ADECA

If you have multiple designated officials, 
how will you eliminate multiple 
reporting for the same Grant/Program?

N/A

5) Who will be your agency's data 
quality review official designated to 
review the data submitted by your 
agency? This designee will be required 
to review information submitted by 
delegated Sub-recipients.

Paula L. Murphy

Data Quality Review Official's Phone 334-242-5462

6) Who will be your agency's data 
corrections official responsible for 
making corrections to submitted 
information during the Data Quality 
Review Phase? (Data Quality Review 
phase for agencies will be from the 11th  
to the 21st day after the end of each 
quarter. Only errors flagged by federal 
agencies will be unlocked for 
corrections from the 22nd to the 29th 
day).

Paula L. Murphy

Data Correction Official's Phone 334-242-5462

7) How will you capture your Sub-
recipient or Vendor data elements that 
will be reported to your agency?

CertiClear 1512 website
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8) Will any sub-grant under this 
Grant/Program be for an amount less 
than $25,000 which would require 
aggregate reporting?

N/A

Do you have a reporting mechanism in 
place for aggregate reporting?

--

More information regarding aggregate 
reporting

--

9) Have you or do you plan to delegate 
any reporting requirements to a Sub-
recipient?

No

More information regarding Sub-
recipient delegation

--

10) What agencies/institutions will serve 
as delegated Sub-recipients?

--

What format will your delegated Sub-
recipients submit reports to 
www.FederalReporting.gov ?

N/A

More information regarding delegated 
Sub-recipients

--

11)Name(s) of  the delegated Sub-
recipients' reporting officials

--

Phone number(s) of delegated Sub-
recipients' reporting officials

--

12) Name(s) of the delegated Sub-
recipients' data quality review officials

--

Phone number(s) of the delegated Sub-
recipients' data quality review officials

--

13) Have your agency's delegated Sub-
recipients registered at 
www.FederalReporting.gov ?

N/A

14) After corrected information is 
posted to www.FederalReporting.gov by 
the federal agency, how will your agency 
ensure the timely update of its own 
recovery page?

--
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